



**Project title: „The citizen of the future facing climatic change” COFFE\_E**

*"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein."*

**Project coordinator,  
prof. Ioniță Iuliana**

**The Implementation Plan**

Objectives	Activity	Deadline	Indicators	Responsible	Expected results
O1, O2, O3	Revision of the Local Development Curriculum for the 11th grade of high school, technical profile, qualification of car transport technician by adding a chapter about environmental protection, respectively an optional discipline for partners	09 - 2020	Understanding citizens rights and obligations regarding environmental protection, pollution factors of human activity, polluting industrial activities	The coordinator of each partner school in the project	An optional discipline about environmental protection
O1	Selection of pupils participating in LTT	09 - 2020	30 pupils selected from each partner high school	The project team in each partner school	Forming a responsible behavior among pupils
O2	Selection of the teachers participating in the LTT	09 - 2020	6 teachers selected to participate in LTT from each partner school	The project team of each partner school	Ensuring the quality of project management and increasing

					the teachers' input for Erasmus + projects
O1, O3	Preparation of the communication plan between the partners and other relevant factors for the development of the project in optimal parameters.	09 - 2020	1 communication plan	The project team in each partner school	Partnering with partners, detailing communication plan
O2, O1	In order to establish the budget, working procedures and responsibilities of the accountant in each partner school will be established.	09 - 2020	1 budget plan	The project team in each partner school	Carrying out the project in good conditions and within the limits of the budget
O1, O2, O3	Implementing the detailed project implementation plan, together with all the project partners.	09 - 2020	1 implementation plan	The project team in each partner school	Improving project quality
O1, O3	Creating a ppt: What do you know about Lithuania	10 - 2020	1 ppt	The project team in each partner school	Presentation of Lithuania
O1, O3	Making a leaflet to promote the project objectives and activities.	10 - 2020	1 leaflet	The project team from Lithuania The project team from each partner school	The leaflets will reach all the students in the high school, and the interested ones can follow the selection steps .
O1 O2	Making of the monitoring and evaluating plan of the project wich will contain the following: actions,	10 - 2020	1 monitoring and evaluating plan of the project	The project team from each partner school	The objective evaluation of the project hence its improvement

	responsibilities , partners, dead line, results, tools and indicators.				
O1, O2, O3	Drawing up the plan for the dissemination and use of project results. This plan will contain: objectives, venue, methods and tools used, period, target group, responsible, expected results and performance indicators. At the level of the partnership there will be a strategy for the dissemination and exploitation of the project results.	10 - 2020	1 Plan for the dissemination and use of the project results	The project team from Romania The coordinator of each partner school in the project	Dissemination and use of the results obtained within the project activities
O3	Project Launch Event	10 - 2020	6 Project Launch Events	The project team from each partner school	At least 10 parents, at least 30 teachers, at least 30 students, 1 local media representatives, 2 representatives of local school inspectorates, as well as at least 2 representatives of local authorities, minimum 1 NGO representative, minimum 1

					economic agent from each partner country
O1 O3	<b>C 1: The factors influencing climate change</b>	10 - 2022	36 certificates of attendance	The project team from each partner school	Deepening knowledge about climate change and how human activity influences climate change by organizing conferences and workshops for students on the factors that influence climate change.
O1 O3	The facebook page of the project	11- 2020	1 Facebook page of the project	The project team from each partner school	Dissemination of all the activities within the project.
O1 O2 O3	Updating the project space on the eTwinning platform for communication, dissemination and exploitation of results, in order to develop the project optimally and to promote examples of good practice in the European community	11 - 2020	1 space eTwinning	The project team from Turkey	Transfer of knowledge and experience

O1, O2, O3	Making a web site of the project	11- 2020	1 website	The project team from Bulgaria	Each partner school uploads all the tangible results, images, teaching materials and information to the site in the optimal conditions of the project activities
O3	PowerPoint Presentation after LTT from Lithuania	12- 2020	6 ppt	The project team in each partner school	Share the experience within the mobility
O3	Workshop of dissemination and exploitation of the results obtained in the LTT from Lithuania (for teachers)	12- 2020	6 workshops	The project team in each partner school	Share the experience and examples of good practice at European level.
O1 O2 O3	Corner of the project	12- 2020	6 corners in each partner school	The project team in each partner school	Dissemination of the project
O1 O2 O3	Mini-center for selective waste collection	04 - 2022	6 mini-centers in each partner school	The project team in each partner school	The development of responsibility and civic spirit, teamwork abilities, social involvement, volunteering and communication skills, formation of consumption behaviour

O3	Publication in the local press about the activities carried out in Lithuania LTT	12 - 2020	1 publication in the local press for each partner school	The project team in each partner school	Informing the local community and increasing the prestige of the school
O3	Writing and publishing articles in local newspapers	2020 - 2022	Articles in local newspapers for each partner school	The project team in each partner school	Train communication and digital skills; Promote the project by underlining the activities within the mobilities
O1 O2 O3	Activity report after mobility from Lithuania	11 - 2022	1 activity report	The project team from each partner school	Will be contain the daily activities and it will be signed by all the participants
O1 O3	International photography competition: Nature inspires us!	01 - 2021	A set of photographs of nature beauties from all partner countries	The project team in each partner school	Training aesthetic sense, cognitive and emotional development, deep understanding of nature, team and individual work skills, social responsibility for the ecological exploitation of nature, spending time outdoor, hunting nature phenomena

O1 O2 O3	Local workshop, organized in each partner school, with the theme: Consumer rights and obligations in the context of sustainable development.	02 - 2021	6 Workshops	The project team in each partner school	Social responsibility, civic spirit, responsible consumption behaviour, knowing the law
O1 O3	Creating and applying an on-line survey using Kahoot for the participating students at the workshop: "Consumer rights and obligations"	03-2021	1 on-line survey	The project team in each partner school	The measurement of the level of knowledge in the field of consumer rights and obligations at the participants at the workshop
O1 O3	<b>C 2: S.O.S Water in Bulgaria</b>	04 - 2023	36 certificates of attendance	The Bulgaria high school project team	Knowledge and promotion of the importance of water in the countries involved; An experimental seminar - Water pollution; Activities to get to know the culinary traditions and dishes of Bulgaria; Planting trees; The album of the Nature inspires us project will be completed
O1 O3	Design of an Eco- Friendly space	03 - 2021	6 Eco- Friendly spaces in each partner school	The project team in each partner school	experiential learning, discovery learning, social responsibility

			Videos with this process uploaded on the on line channels of communication		for the ecological exploitation of the environment, ability of teamwork
O3	Creating a project corner in each partner high school	03 - 2019	6 project corners	The project team in each partner school	Disseminating project results
O3	Updating the project website COFFE_E	03 - 2021	Website updated	The project team from Bulgaria	Transfer of knowledge and experience.
O1, O2	Assistance sheets at the classes of Environmental protection/optional	04-2021	18 assistance sheets	The project team from each partner school	Asses the teachers ability to reach the objectives
O1 O3	Workshop of dissemination and exploitation of the results obtained in the LTT from Bulgaria	05- 2023	6 workshops	The project team from each partner school	Share the experience and examples of good practice at European level.
O1 O3	Activity report after mobility from Bulgaria	05- 2023	1 activity report	The project team from each partner school	It will contain the daily activities and it will be signed by all the participants
O1 O3	Creating a PowerPoint Presentation after LTT from Bulgaria	05 -2023	6 ppt	The project team in each partner school	Share the experience within the mobility



O3	Making some spots/videos	04-2023	6 spots	The project team in each partner school	The improvement of communication and digital skills, teamwork, acceptance of difference of opinion, the ability to argue and convince by providing the most appropriate examples, civic involvement
O1 O2 O3	Setting up a sustainable and biodiverse green space of the school	04-2022	A green space in each partner school	The project team in each partner school	Social responsibility for the ecological exploitation of the environment, development of civic spirit, deep understanding of nature behaviour, emotional development, social involvement
O2 O3	Editing a Smart Book that contains examples of good practice from each partner country	09-2023	1 Smart Book	The project team from Portugalia  The project team in each partner school	Improvement of the methods and tools for training the skills of sustainable development among the students, facilitating access to non-

					formal learning in the European context, increasing the social environmental responsibility of the schools, the ability of Global Digital Citizenship
O1 O2 O3	Half - yearly completion of an Activity Journal	05-2022	6 Activity Journal	The project team in each partner school	Formation of consumption behaviour and responsible exploitation of resources, development of behaviour and practical skills, cognitive and emotional development , civic spirit, social responsibility
O2 O3	<b>C 3: Smart book for smart decisions: fighting climate change Portugalia</b>	09-2022	36 teachers participating in the exchange of experience in an European context	The project team in each partner school	Information on environmental education, as well as good practices implemented by each school; Visits to companies that promote sustainability and

					ecological responsibility; Tree planting; Conducting dynamic workshops.
O2 O3	Workshop of dissemination and exploitation of the results obtained in the LTT from Portugalia	10-2022	6 workshops	The project team in each partner school	Share the experience and examples of good practice at European level.
O2 O3	Creating a PowerPoint Presentation after LTT from Portugalia	10-2022	6 ppt	The project team in each partner school	Share the experience within the mobility
O2 O3	Create and apply an on-line questionnaire after the teachers attending the short term event of exchange of good practice	11-2022	Results from the questionnaire	The project team in each partner school	Measure the level of achievement among the participants
O1 O2 O3	Updating the project space on the eTwinning platform	07-2021	1 eTwinning space update	The project team from Turkey	Transfer of knowledge and experience
O2 O3	Activity report after mobility from Portugalia	10- 2022	1 activity report	The project team from each partner school	It will contain the daily activities and it will be signed by all the participants
O1 O3	Analysis of the school situation of students at the CDL/ optional	07-2022	1 report of analysis	The project team in each partner school	Measure the level of students acquisitions, their implication and interest in this topic

O1, O2, O3	Updating the schools websites with information about the project	08-2021	6 school websites	The project team in each partner school	Transfer of knowledge and experience
O1 O2 O3	Updating the project website	08-2021	1 website of the project update	The project team from Bulgaria	Transfer of knowledge and experience
O1 O2 O3	Annual report of the quantity of waste collected selectively	08-2022	6 annual reports	The project team in each partner school	The progressive growth of the quantity as a result of the project implementation
O1 O2 O3	Non-conference	09-2022	6 non-conference	The project team in each partner school	The measurement of the impact of the project on students, teachers, parents and local community
	Annual questionnaire applied to the students in the target group	09-2022	Results from the questionnaire applied by each school	The project team in each partner school	Measure the level of awareness and reaching the goals of the project
O1 O3	<b>C 4: Becoming Climate Conscious Journalists Turkey</b>	05-2022	6 certificates of attendance	The Turkey high school project team	Developing digital skills by initiating in VR Google Expedition 360 degree photos and flipgrid with practical application in solving environmental problems and promoting

					education based on innovative technologies; Training courses; An online news newspaper; Study visit to an institution relevant to the project; Workshop Google Expedition and Flipgrid.
O1 O3	Creating a Padlet about extreme weather events in the last 10 years	06-2022	6 Padlet	The project team in each partner school	Highlighting the results of pollution
O1 O3	Workshop of dissemination and exploitation of the results obtained in the LTT from Turkey	05-2022	6 workshops	The project team in each partner school	Share the experience and examples of good practice at European level.
O1 O3	Activity report after mobility from Turkey	05- 2022	1 activity report	The project team of each country	Will be contain the daily activities and it will be signed by all the participants
O1 O3	Creating a PowerPoint Presentation after LTT from Turkey	06-2022	6 ppt	The project team in each partner school	Share the experience within the mobility
O1 O3	Creating a flipgrid on healthy behaviours in family topic	05-2022	6 flipgrid	The project team in each partner school	Empower social learning

O1 O3	Seminar on social exclusion run by the school psychologist	12-2022	6 seminars	The project team in each partner school	The students will understand the way their behaviour can change the quality of their lives and the way they live and act change their future. They will be provided examples of good and negative behaviours and the impact in society and the quality of life.
O3	Creating one Prezi about climate change factors and consequences in the last centuries, mainly in Europe but also worldwide	01-2023	1 prezi	The project team from Italy	Transfer of knowledge and experience
O1 O3	Semiannual report of analysis of the Activity Journal	02-2023	6 annual reports	The project team in each partner school	Evaluate the students involvement in the project, their desire to change bad behaviours into healthy ones.
O1 O3	Creating documentary films	02-2023	6 documentary films	The project team in each partner school	Training ICT, linguistic, teamwork and communication skills together with

					the achievement of open educational resources and civic responsibility. It will also be improved the ability to search for information, to choose the right ones and put it all together.
O1 O3	<b>C 5: Creating movies to foster civic engagement - ITALY</b>	10-2022	36 certificates of attendance	The Italy high school project team	Encouraging the civic engagement of students through theoretical and practical experiences and by training skills to create digital educational content; Studying and analyzing the 17 objectives of the 2030 Agenda for Sustainable Development.
O1 O2 O3	Workshop of dissemination and exploitation of the results obtained in the LTT from Italy	11-2022	6 workshops	The project team in each partner school	Share the experience and examples of good practice at European level.

O1 O3	Activity report after mobility from Italy	10- 2022	1 activity report	The project team in each partner school	Activity report after mobility from Italy
O1 O3	Creating a PowerPoint Presentation after LTT from Italy	11-2022	6 ppt	The project team in each partner school	Share the experience within the mobility
	Assistance sheets at the classes of Environmental protection/optional	04-2023	6 assistance sheets	The project team in each partner school	Asses the teachers ability to reach the objectives
O1 O3	<b>C 6: Use Technology to Solve a Local Problem Romania</b>	05-2022	36 certificates of attendance	The Romania project team	Developing digital skills by getting started in the Arduino programming language and creating practical applications for solving environmental problems and promoting education based on innovative technologies; Outdoor environmental, civic and social activities; Workshop for building a temperature and humidity recording system using Arduino LCD boards and performing measurements in other environments;



					"Plant your future" - volunteer activity for planting trees in a deforested area in Argeş County.
O1 O3	Running a campaign to promote some spots with strong message for environmental protection	05-2023	6 campaigns	The project team in each partner school	Transfer of knowledge and experience
O1 O3	Workshop of dissemination and exploitation of the results obtained in the LTT from Romania	06-2023	6 workshops	The project team in each partner school	Share the experience and examples of good practice at European level.
O1 O3	Creating a PowerPoint Presentation after LTT from Romania	06-2023	6 ppt	The project team in each partner school	Share the experience within the mobility
O2 O3	Create a Smart-book	06-2023	1 Smart Book	The project team from Portugal  The project team in each partner school	The teachers working together and collaborating to create a smart-book that will contain examples of good practice at local, national and international level. It will also contribute to the internationalization of education and also to increase the institutional capacity to promote social and environmental responsibility in

					all partner schools.
O1 O3	Updating the project website COFFE_E	07-2023	1 website of the project updated	The project team from Bulgaria	Transfer of knowledge and experience
O1 O3	Updating the project space on the eTwinning platform for communication, dissemination and exploitation of results	07-2023	1 eTwinning platform of the project updated	The project team from Turkey	Transfer of knowledge and experience
O1 O3	Activity report after mobility from Italy	07- 2023	1 activity report	The project team in each partner school	Will be contain the daily activities and it will be signed by all the participants
O1 O3	Updating the website schools Results	08-2023	6 websites updated	The project team in each partner school	Transfer of knowledge and experience
O1 O3	Elaboration of the photo album of the project "Nature inspires us"	08-2023	1 photo album	The project team from Romania The project team in each partner school	Transfer of knowledge and experience
O1 O3	Publishing all the tangible results to be obtained over the two years of the project on the Erasmus +	08-2023	All tangible results are published	The project team in each partner school	Dissemination platform, being available to all those interested and thus ensuring their transferability.
O1 O2 O3	Drawing up the final report	08-2023	1 final report	The project team in each partner school	Informing the evaluators of the National Agency of European Projects and Programs regarding the extent to which the proposed

					objectives and activities were achieved
--	--	--	--	--	---

**The project objectives for each partner are as follows:**

**O1** Training of sustainable development skills and responsible citizenship for 20 students from vulnerable groups, until 30.10.2022

**O2** Development of the competencies of 6 teachers by participating in the exchange of experience and good practices at European level, for the formation until 30.10.2022 of the social and environmental responsibility of the organization.

**O3** Elaboration until 30.10.2022 of at least 10 transnational educational products, in order to train the digital, social and civic competences of 20 students.

**Project coordinator,  
Ionița Iuliana**